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Summary
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1. Somerleyton Road, London SW2: aerial view of site,
running along right of image. Southwyck House,
aka the barrier block, stands out in the middle ground
(four linked blocks)
2. Masterplan layout by Igloo/Metropolitan Workshop,
April 2015. Images courtesy Lambeth Council/Igloo
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Urban regeneration in London has become a war waged with increasing desperation to
secure affordable housing for the majority of the city’s population which has been priced
out of both the home-ownership and rental markets. Many of London’s residents live in
the city because it offers better prospects of employment then elsewhere, yet are unable
to afford adequate accomodation. Most new-build developments and large-scale urban
regeneration schemes offer a smaller proportion of affordable and genuinely affordable
housing than private housing, much of which is sold to overseas investors as buy-to-let,
or buy-to-leave. Hence the redevelopment of Somerleyton Road in south-west London,
through a partnership between Lambeth Council, Ovalhouse Theatre, and Brixton
Green mutual benefit society, has been promoted as a potential model for a genuinely
community-led development that will provide 100% rented housing (c 301 homes) on
mixed tenures – social target rent, affordable, and private – with a view to enabling a local,
diverse population to continue living and working in an area which has become one of
the capital’s latest gentrification hotspots. This case study sets out to offer some insights
into the structures and processes which have been put in place to bring the vision behind
this project towards realisation over the last six years and more, without the input of
either a developer or a major anchor institution such as a university. Although Ovalhouse
theatre will fill the role of a cultural anchor for the development to some extent, and a
resource for youth engagement and training, the project has been heavily reliant on the
voluntary enterprise and hours of time put in by local residents and professionals appointed
to support them, alongside the work dedicated to it by numerous council officers.
Communication between stakeholders has been central to the process, coloured by the
inevitable tensions which arise in the balancing of multiple interests and a tight budget.
However the ambition is that the project will ultimately provide an exemplar for not-forprofit development which reinvests returns in the community, providing long-term housing
and social assets on a currently under-used site, which other councils and partners may
choose to follow.
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Introduction
Brixton in south London has been one of the central stages of urban regeneration discourse
and policy since the 1990s, when lack of social and economic opportunities and decent
housing was recognised as an underlying cause of social unrest. Under the Conservative
government of the 1980s and 90s, a series of riots in Brixton were triggered by a number
of controversial confrontations between the police and the Afro-Caribbean community.
In 1993 the government allocated City Challenge funding to improve the area and attract
public and private investment which would create new opportunities for local people.
However only a fraction of the allocated £187m was spent – on the refurbishment of
a number of landmark entertainment venues in the town centre area – and private
investment never materialised; consequently the programme was suspended. Since 2000,
renewed efforts to regenerate the area have made moderate progress, perhaps lacking
any significant local anchor institution, university or otherwise, to catalyse and support
economic development. However, they have aroused plenty of local opposition to a
perceived gentrification and commercialisation which is displacing long-standing residents,
many of whom represent second and third generation immigrant communities which made
Brixton home. The Somerleyton Road development is notable then for having been initiated
in 2008 as a potential model for community-led and managed regeneration development,
in partnership with the local authority and Ovalhouse theatre, which will provide genuinely
affordable rented homes, social infrastructure, and training and employment opportunities
for local people on land owned by the council.

Historical and policy context

1

In 2009-10, Brixton’s central public civic space was re-landscaped and re-named as part
of the Mayor of London’s programme of public space improvements in the run-up to the
Olympics, which included the Olympic Park itself. The ‘Great Outdoors’ programme was
co-ordinated by Design for London (part of the London Development Agency, one of
the nine national RDAs, which itself sat within the GLA), and, as City Hall explained,
represented an investment in public space which ‘contributes to maintaining and improving
London’s image as the world’s most green and liveable big city and highlights London’s
offer as a city that can sustain economic growth’. 1 Windrush Square was named for the
ship which brought over the first West Indian immigrants in 1948, many of whom settled in
Brixton. It has become the symbolic centrepiece of Brixton’s ongoing regeneration policy
and implementation by a Labour-led local authority (Lambeth) which in 2012 re-launched
itself as a co-operative council, prompting significant organisational and operational
changes in its delivery of public services and infrastructure projects. Against this
context, the Somerleyton Road project has emerged as a showcase for the council’s new
partnership-based modus operandi, working ‘with, rather than for’ citizens to put
local interests at the centre of regeneration and invert the top-down approach.

Changes to Council structure and delivery of public services
Lambeth’s move followed the passing of the Coalition government’s Localism Act in 2011,
which, accompanied by massive public spending cuts and local authority redundancies,
greatly reduced state responsibility for local planning affairs and devolved decision-making
and service delivery to local bodies. It built on successive initiatives by the previous Labour
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government (see Policy Milestones) to increase community participation and empowerment
at neighbourhood level, and instituted a new right for charitable trusts and voluntary bodies
both to take on responsibility for services previously provided by councils, and produce
neighbourhood plans for the development of local areas. It also included provision for
designated Community Assets (including land and buildings) to be taken over, managed,
and even owned, by Community bodies. As part of this raft of devolution measures, the
Act also provided for the abolition of the RDAs, and their replacement by Local Enterprise
Partnerships without central government funding.
Lambeth’s 2012 re-organisation as a co-operative council, under council leader
Stephen Reed, fitted within this over-arching policy framework. Citizens and volunteers
would be encouraged to take on the work formerly done by council employees and
contractors, but also assume greater influence over and ownership of local assets
and services. They would be supported by four new council ‘clusters’ for Commissioning
(working closely with Cabinet Members), Delivery, Enabling, and Co-Operative
Business Development.2
The following year, the council agreed to partner with a local community benefit
company (or mutual), Brixton Green, along with Ovalhouse Theatre, on the development
of the Somerleyton Road site, which was a largely council-owned, under-used asset.
Under the new community right to reclaim and build on unused public sector land, local
people had the right to apply to develop the land for housing and much-needed community
facilities, while Lambeth’s own Enabling Community Assets policy set out its commitment
to: ‘enable an increase in the Community Ownership and Management of assets consistent
with Cooperative Council principles, its Community Hubs Strategy and national good
practice. In summary, we will enable the acquisition and management of land and buildings
by Community and Social Enterprises through the provision of support for: the Meanwhile
Use of Assets; Community Asset Transfer; the Community Right to Bid for “assets of
community value” provisions; the Community Right to Reclaim Land; and Compulsory
Purchase for Communities’ (Lambeth Council 2012:3). As a co-operative council, Lambeth
was also committed to exploring ‘the potential for mutuals to rebalance the relationship
between the council and citizens, create new types of value for local communities, and
develop more bottom-up, frontline-driven public services’ (Shafique 2013:16).

Foundation and aims of Brixton Green
Brixton Green was founded by Philippe Castaing and Brad Carroll, local residents and
business-owners. Castaing was involved in the Brixton Business Forum. They had been
working with key figures in the Community Land Trust and Co-Operative movements
(Bob Paterson and David Rodgers) 3 to develop a formula for the the delivery of local
affordable housing solutions. In 2008 Brixton Green was established as one of ten national
community share pilots (enterprises in which shares are sold to finance community
ventures), becoming a community benefit society, or mutual (run for the benefit of the
wider community, not only its members – in contrast to a co-operative society) in 2009.
Brad Carroll sat on the supervisory board for the National Community Land Trust Network,
and Brixton Green became affiliated to London Citizens, the regional branch of Citizens
UK, which helped to establish the East London CLT in 2007 with a view to building
permanently affordable homes in east London. With support from the Mayor of London
the ELCLT secured the transfer of land from the GLA into CLT ownership in 2012. The site
of the former St Clement’s hospital in Mile End is currently being developed in partnership
with Peabody Trust and Linden Homes (selected by the GLA as preferred delivery partner),
through a community-led design process facilitated by architects John Thompson and
Partners, with a mix of genuinely affordable homes (linked to local wage levels) for rent
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and sale, as well as market housing. A democratic Community Foundation will manage
and own the freehold of the site in perpetuity.
Brixton Green, advised by Dow Jones Architects, became aware of the potential of
the Somerleyton Road site for a similar purpose in 2008, when it was discussed with Chuka
Umunna, then Labour’s prospective parliamentary candidate for Streatham. In 2011 Brixton
Green commissioned architects Feilden Clegg Bradley Studios to produce a framework
proposal for housing, a theatre, children’s centre and dental surgery on the site and
launched a bid for a lease on the site from Lambeth, on the understanding that the council
would honour the principle of its ownership as a community asset by a mutual rather than
sell it to a commercial developer. However, the council’s decision in 2013 to retain ownership
of the site itself, and work in partnership with a mutual to develop a community-led and
managed housing development represented a significant step forward in the council’s policy
towards management of its own assets for the provision of affordable local housing.

Future Brixton Masterplan 2009

1.3

The Independent reported in 1995, ‘There are deep resentments about the lack of jobs and
social and recreational facilities in Brixton. No one wants to see a repeat of 1981 or 1985
riots. And to prevent that, this Government gave £37.5m as a grant to set up Brixton City
Challenge in 1993, to regenerate the area...’ (Rahman 1995). The subsequent failure of the
programme was attributed in part to ‘the legacy of an incompetent and inefficient local
authority – which is of course also the main partner in the City Challenge…’ (Rahman 1995).
But in 2008 the London Development Agency commissioned a new Visioning Framework
for Brixton in partnership with the council, and the following year saw the launch of the
Future Brixton Masterplan (Lambeth Council 2009). In 2010 Peter Bishop, director of
Design Development and Environment at the LDA, marked the opening of Windrush
Square with the announcement that ‘We [the GLA/LDA] want to continue to work closely
with Lambeth [council] on their future plans to enhance the distinctive character of the
town centre and harness the energy of Brixton’s creative and cultural industries’ (Mayor of
London 2010). Notwithstanding the subsequent closure of the LDA, the Windrush initiative
and the eventual opening of the Black Cultural Archives in a new permanent home on the
square established a more positive perspective on the council’s efforts to regenerate Brixton
in partnership with other agencies, and in 2012 the council launched a tender to find a
development partner for a £50 million regeneration project focused on the central Brixton
town hall area.
In the 2009 Masterplan, Somerleyton Road is identified as an opportunity area for
development, representing one of four ‘gateways’ to the town centre (Gateway D, from
the east). The Masterplan stated that: ‘Gateway D also functions as a more localised
gateway to the residential neighbourhood of the Moorlands Estate, whereas Gateway C
[the overland station] is metropolitan in scale as it forms a threshold and sense of arrival
for commuters and visitors to Brixton. The gateways with their landmark buildings and
destinations, associated hubs of activities and services form a perimeter around the
markets area. Reinforcing and enhancing the distinctive characteristics and mix of uses
and improving the connectivity between the gateways will result in not only defining the
uniqueness of Brixton’s town centre but also activating footfall through the markets area’
(Lambeth 2009:46).

The Somerleyton Road site
Hence Somerleyton Road, located within a 5-minute walk from Brixton’s underground
and overground stations, was recognized as a significant location both for locally-focused
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development and as a catalyst for economic growth in the centre. Furthermore it had been
deprived of investment for years since the demolition of its generous Victorian terraces in
the 1970s to make way for the GLC’s abortive plans to build the Southern Cross section of
the London Ringway scheme (an orbital motorway circling the inner city) through Brixton.
Following the Council’s discussions and partnership agreement with Brixton Green and
other stakeholders, the Supplementary Planning Document (SPD) produced by Allies
and Morrison: Urban Practitioners (where Peter Bishop now held a post as director) in
2013 provided more detailed strategies for the four identified ‘investment areas’, including
Somerleyton Road. It stated that: ‘The south eastern section of the SPD area is a focus
for improving connections and local environments. The residential estates in this area
are not well connected to the town centre and surrounding amenities and there is a
need to enhance physical linkages to support greater integration of this area … A major
redevelopment opportunity exists in the Somerleyton Road area … Major investment
here would deliver new housing, community infrastructure including a new major cultural
facility and provide new job opportunities’ (Lambeth Council 2013a:38).

The potential for community-led development
The SPD further stressed that the delivery of the recommendations for Somerleyton
Road and Future Brixton in general would be based on partnership and collaborative
working between the council and other stakeholders, prioritising projects according
to an assessment of where they could bring greatest benefit. They would be funded from
a number of different sources, including the new Community Infrastructure Levy
(CIL, introduced to support the provisions of the Localism Act), capital receipts, partner’s
resources and external grants. Land assembly would be assisted by the Council’s use of
its own assets, but also compulsory purchase orders where necessary.
However, the question articulated by Philippe Castaing of Brixton Green three years
earlier, on commissioning FCBS to visualise a development for Somerleyton Road, was
‘how you actually make a community site effective’ (Brixton Blog 2010). As he said, ‘What
is exciting about Brixton is the meeting of generations and backgrounds that happens
here – but how do you do that in a new community space?’ (Brixton Blog 2010). For Brixton
Green, which had been founded specifically to foster economic opportunity in the area, the
answer lay in its governance structure as a community shares venture, which would ensure
local ownership of the project through the purchase of shares at just £1 each. Brixton Green
launched its share offer on the Moorlands Estate in 2010, with a target membership of
5,000 individuals living within the five wards of central Brixton, each of whom is entitled to
one vote. The money raised would contribute to the costs of bringing forward Somerleyton
Road as a potential land trust for community development and social enterprise.
The Guardian drew a comparison between the project and the Letchworth Garden
City model, affirming that: ‘there is no reason why the land trust model cannot be deployed
in urban areas, such as Brixton, by building on the guiding principle of the Letchworth
garden city heritage foundation to “create, maintain and promote a vibrant environment
while maximising the financial returns from the assets we hold in trust, and to reinvest
those returns”. Today, that means that the foundation [Letchworth], which owns much of
the local land, reinvests around £3m annually for the upkeep of Letchworth without making
any demands on council taxpayers’ (Hetherington 2009). The vision also met with a positive
response from the leader of Lambeth Council, Stephen Reed, who stated that: ‘We are
looking to see how we can support what will become the first venture of its kind in an urban
area … The old idea that speculators own property to make money has gone’ (Hetherington
2009). While this latter statement is clearly far from the truth, Lambeth Council’s decision
to back the project while maintaining its ownership of the land opened the door to a
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partnership venture that has promised to deliver a development in which the benefits
from the assets will stay in the community where they are much needed.

Social deprivation and displacement
Somerleyton Road is located in Coldharbour Ward, which is classified as the poorest
in the borough of Lambeth. Three out of five residents live in social housing, and the
Moorlands Estate, the council estate which directly abuts the road on the east side was
identified by Lambeth’s State of the Borough Report for 2012 as ‘seriously deprived in
income, employment and wider barriers to services domains’ (Scott 2013:19). There is a high
concentration of single parent families (male and female) in the Brixton SPD area generally,
and a need for investment in social infrastructure – school places, after-school and
community facilities, health provision and open space and leisure amenities. In 2011 male
unemployment in the local area stood at 12.4%, compared to 7.6% female unemployment
(Lambeth Council 2013b), and gang-related crime is repeatedly flagged up as a local
problem, spatially focused on Somerleyton Passage, the cut-through under the railway
line which connects Somerleyton Road and the east side of Brixton with the more affluent
residential area on the west of the tracks.
‘I know people wait for the P5 [bus] and don’t walk
up to Guinness Trust at a certain time of the night’ noted a
participant in one of the community workshops (workshop
participant 2014).4 Her reference is to the 1930s Guinness
Trust Estate at the southern end of the road, past the council
recycling depot, which has been the locus of protests
against tenant eviction and regeneration of the properties
for a number of years. However, Somerleyton Road also sits
within immediate proximity at its northern point of the newly
Somerleyton Road forms part of the P5
redeveloped Brixton Village market, which is credited with
bus route. Photo C.Melhuish 2014
generating a dramatic increase of evening and weekend
visitors to Brixton as well as a significant rise in local house prices.
‘The market’s very expensive – all those cafes and things … Mostly tourists go in
there’, observed another workshop participant, eliciting the following response from a
co-ordinator: ‘there’s going to need to be an element of this that generates an income …
you know, wealthy outsiders coming in and spending their money in this area and then
that money is retained and invested in some of the things that we’ve talked about today’
(workshop participant 2014). 5 The delicacy of this balance is flagged up in the 2014 Brief
to Consultants (the masterplanners and architects): ‘The town centre is a lively mix of
independent shops and well known high street brands – with H&M, TK Maxx and Mac all
recently finding a home here. The Brixton pound is celebrating its fifth birthday and more
than 300 businesses now accept the local currency. But the speed and nature of change
concerns communities living and working here. The acclaimed success of the indoor
markets brings a noticeable change in the types of new business opening up there.
Private rents and house prices are rising rapidly as more people are drawn to this exciting
town centre’. 6
Lambeth’s Equality Impact statement (2013/14) on the Somerleyton project further
reports that the 2001 Census recorded 44.3% or residents in the ward as black or black
British, but suggests that figure has since fallen by 8% due to the outward movement of
families to suburbia – in contrast to an increase of 9% in the overall population) (Lambeth
2013/14). 7 Indeed, many of the Victorian houses along the road were occupied until their
demolition as lodgings by the first waves of migrants from the Caribbean in the 1950s and
60s. As a whole, Lambeth has the second highest proportion of black Caribbean people
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in the UK (approx 10%), but Brixton also has high proportions of mixed heritage, Portugese
and South American residents. While the area’s appeal is largely attributed to the cultural
vitality that this diversity has generated, the spectre of gentrification is closely linked to
the displacement of those ethnic groups who have given Brixton its distinctive identity.
Hence one of the key drivers for the Somerleyton Road project is the ambition to provide
genuinely affordable homes for local people that will help to stem the tide of less affluent
residents away from Brixton, alongside homes for sale at market prices in order to promote
greater integration between different income groups, and supported by opportunities
for local training and employment.

Processes and structures

2

‘The council also has a responsibility to all of its citizens; to provide affordable
housing, to use our resources effectively and to achieve equality and fairness
in everything we do’
Somerleyton Road Project Brief to Consultants 2014

The Somerleyton case study stands apart from the rest in that the development is not
led by a university or other major institution, but by a partnership of three organisations
working in collaboration with local people to achieve the community benefits which are
central to the narrative of much university-led spatial development. Hence it demonstrates
a comparative way of working which is driven by a ‘co-operative’ vision in which the
concept of ‘community ownership’ is paramount. However it also reveals the tensions,
difficulties, and long-term nature of the project which come with this territory.

A partnership approach
Following Lambeth Council’s announcement of its its intent to work with Brixton Green
and Ovalhouse Theatre on the Somerleyton Road project, Social Life, a social enterprise
set up by the Young Foundation, was commissioned to conduct community-based Action
Planning workshops between January and March 2013. The GLA provided funding from
its ‘Build your own home – the London way’ fund to pay for this work, which would establish
a clear protocol for collaborative working between stakeholders. In June that year, the
council commissioned another architectural practice, Pollard Thomas Edwards, to produce
a concept design for a shared vision of what might go on the site based on the outcome
of the workshops, which could be used to invite expressions of interest from potential
development partners capable of delivering the project.
By this time, Brixton Green had sold shares to over 1,000 members. It was described
by the council as ‘a registered community benefit society set up four years ago to make
it possible for all sections of the community to come together and make a positive and
informed contribution to the redevelopment of Somerleyton Road … [it] is a consultative
body affiliated with local organisations that provides a wide community base for
discussions over the future of Somerleyton Road’ (Lambeth Council 2013b:3). Reporting
on the proposed procurement strategy in July 2013, the Cabinet Member for Housing and
Regeneration further clarified that: ‘The project exemplified the new partnership approach
being taken as a result of the Cooperative Council, with Oval House and Brixton Green
working together with Members and officers, who he thanked for their hard work’. 8 This
approach emphasised the concepts of co-operative commissioning (based on evidence
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and input from service users, citizens and staff) and co-production in the design and
delivery of public services, including housing.
A report from the Royal Society of Arts that year noted that ‘the coalition government
is actively encouraging a stronger role for third sector organisations, social enterprises and
public service mutuals in the delivery of public services’ (Shafique 2013:6), and highlighted
the emergence of co-operative councils and the work of Lambeth council in particular as an
example of partnership and mutualisation in action. But it also suggested that ‘the process
needs to be skilfully managed. In the right setting public service mutuals can unlock the
creative potential of services and generate social and economic benefits for communities.
However, the spinning-out process itself can be extremely challenging and difficult’
(Shafique 2013:4). One of the problems which the report identified was the ‘recognition
that “sectional capture” is always a risk in participative democracy, and therefore the
council is seeking innovative ways to engage all communities at various levels, in multiple
ways, drawing on a diverse set of methodologies including ethnographic research, service
user councils and social network analysis’ (Shafique 2013:14).
One of the criticisms that have been levelled at Brixton Green from certain quarters 9
is that of ‘sectional capture’, notwithstanding its community share governance. In July
2013 Brixton Buzz reported that ‘Some residents of Southwyck House [the council-owned
housing block on the corner of Somerleyton Road and Coldharbour Lane] were both
bemused and angered to find a big banner stuck outside their block proclaiming, “We
Support Brixton Green.” Seeing as Brixton Green have no idea of what support – if any –
they enjoy from the residents of the block, it seems more than a little presumptuous to put
up such a misleading message’. Brixton Buzz noted that Brixton Green had not made any
approach to the Residents Association beforehand, and that ‘this is exactly the kind
of activity that has led some locals to treat Brixton Green with extreme suspicion’ (Brixton
Buzz 2013) – notwithstanding Brixton Green’s repeated efforts to put such suspicions to
rest (culminating in a public statement made by the Board on 21st July 2015). 10 In addition,
as mentioned by the council officer in charge, there were concerns that the Afro-Caribbean
community in particular was under-represented in the project, reflecting the pattern
of consultation for the wider SPD: ‘the consultation sample for the SPD is very overrepresented in terms of White British and underrepresented in terms of Black or Black
British African and Caribbean people’ (Lambeth 2013b). Concerns have also been aired on
the Urban 75 webforum (linked to Brixton Buzz; Urban 75 2013) that Brixton Green’s board of
trustees was influenced by business and property interests, while Brixton Green maintains
that the professional expertise embodied in certain co-opted trustees and the co-founders
has been essential to the successful development of the project. 11 For example, Stephen
Jordan the chair, is described on its website as having been involved with ‘unlocking’
the Kings Cross and Stratford City development plans – ‘publicly owned land developed
by private sector expertise and investment’, while vice-chair Dinah Roake, an architect,
worked for the Homes and Communities Agency and currently HCA-ATLAS, advising on
social infrastructure provision and stewardship. Another trustee, Devon Thomas, albeit a
long-standing Brixtonian from the black community, was chair of Brixton Business Forum
and ‘substantially involved in the Brixton City Challenge, having written the regeneration
strategy for Brixton after much research in the 1980s’. 12
Brixton Green’s agreement to a partnership arrangement with the council has itself
coloured opinion of its independent and autonomous status: ‘buying into the new structures
of the co-operative council, [it] is now part of the system’ (Scott 2013:28). Since then, the
project has been subsumed under the ‘Future Brixton’ umbrella, and directed by a steering
group established in October 2013, comprising three members from the council, three
from Brixton Green, and two from Ovalhouse theatre.13 This group was initially chaired by
Lambeth’s Cabinet member for Housing and Regeneration, subsquently replaced by the
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Cabinet member for Jobs and Growth, while within the council the project is led
by an operations team managed by Neil Vokes, also on the steering group (see
governance diagram).
GOVERNANCE & LEGAL STRUCTURE
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Governance diagram, 2014.
Image courtesy Lambeth Council

PHASE 1

PHASE 2

PHASE 3

The Social Life report published in June had stated that the Council’s first option
would be to follow the more conventional private developer-led route of procuring the
project, selling a leasehold on the land to a new development partner (Social Life 2013:50).
In this scenario the income from sales of private housing on that part of the site would be
used to subsidise 40% affordable housing and community infrastructure on the rest. But in
July the Cabinet agreed to consider a second option as well, which demonstrated a growing
confidence in the partnership to deliver the project itself. Under this option, the council
would retain ownership of the whole site, borrow the money for the development, and
procure a development partner/contractor to build the project. The borrowings would be
paid back over 30 to 40 years out of income on a 40:60 mix of target/affordable and private
rental housing managed by either a registered provider or housing co-operative, and the
Council would grant a leasehold on the site to a new community body that would oversee
all the housing and amenities. In November 2013, it was confirmed that the Council would
adopt the second option, working through the joint steering committee with a development
manager and design team, with a view to making an appointment in Spring 2014. This would
be followed by submission of a planning application in Summer 2015, after which Brixton
Green in its current form would be replaced by a new stewardship body set up to become
the long-term headleaseholder of the site (minus the Ovalhouse plot) from the Council.

Engagement/consultation
The partnership approach was anchored in the principle of community engagement and
consultation and, as noted above, the Council’s decision to work with Brixton Green was
strongly influenced by the understanding that, as a mutual, it could establish ‘a wide
community base for discussions over the future of Somerleyton Road’ (Lambeth Council
2013b:3), and hopefully avoid the pitfalls of ‘sectional capture’ highlighted by the RSA,
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also flagged up by the SPD in 2013. ‘Brixton Green has carried out broad community
engagement for the last five years, involving a wide cross section of the community’,
reported Social Life, further noting that ‘In parallel to Social Life’s work, throughout March
and April 2013, Brixton Green convened further engagement activities, including drop-in
workshops in Brixton Village and Herne Hill market and meetings with specific groups’
(Social Life 2013:6). It was this preparation which paved the way for the more targeted
deliberative workshops organised by Social Life.

The action planning workshops

2.2.1

The Social Life workshops took the form of three meetings at the Lambeth Volunteer
Centre in Brixton for each of four themes (ie 12 meetings in total) – housing and communal
spaces; health, education and culture; employment and training; and long-term
management. They were attended by a total of 79 people, but it was noted that fewer
young people and residents of the Moorlands estate participated than hoped for (although
a workshop specifically for schoolchildren at Hillmead Primary was also organised). The
participants were a mix of those who had signed up at the two public community events
or at stalls set up by Brixton Green round Brixton in March, and those reached through
Brixton Green’s membership, as well as emails sent to 160 local community groups,
councillors and agencies.
The workshops themselves combined a mix of external speakers on comparative
projects, presentations of local data and draft proposals – both for the development
strategy and constitution of the community stewardship body – and discussion with
participants, along with production of ideas maps and priorities. Participants were also
asked to indicate their support or otherwise for the proposals; of 52 people who gave their
views, 11 supported the proposals without any reservations, 35 supported them subject
to some queries and reservations, mostly to do with community control, and six did not
support them at all. The report also notes that ‘there were some concerns about the
impact of a “shiny” new development, with high design standards, on the adjacent areas
that are more run down, and how this would make residents feel, in terms of their sense
of belonging and self worth. Questions were raised about whether the new services and
facilities could duplicate and potentially replace existing services and facilities, such the
Moorlands Community Centre. There were also some disagreements about youth provision,
and what would best appeal to the full diversity of Lambeth youth. It was agreed that young
people should be heavily involved in designing the scheme in the next stages, and that this
broad principal should apply to provision for all ages’ (Social Life 2013:11).
Above all however, the engagement process itself was criticised, as being too
short and too rushed. As one participant observed: ‘The structure of consultation is being
made as the discussions are taking place. Not very satisfactory. The community is being
given short time span to look at these plans’ (Social Life 2013:47). But in November 2013
a new programme of public workshops was launched, as a further demonstration of the
commitment to collaborative working and, more specifically, a forum for a new round
of focused discussion on key topics: procurement models, legal structures for managing
community assets, housing tenures, finance structures, and the brief and criteria for
selecting a development manager and design team. Most of these workshops were
attended and observed by the author, generating the following observations.

The project workshops at Six Brixton
‘This place that we’re in at the moment – it’s a bit run-down, but it was an old
Local Authority kitchen and we’re calling it Meanwhile at No 6 and this is gonna
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be a test-bed for some of those uses that we’ll be bringing along; it’s a way of
engaging – again with our neighbours – to say we’re here, this is really gonna
happen and be part of it and we will use it for reaching out to people, as well
as to try out new ventures and so on’
Stephen Jordan, Chairman Brixton Green 2013 14

Six Brixton, Somerleyton Road. Left: Bidders Day, December 2013. Right: growing the garden,
with donations from Chelsea Flower Show, May 2014. Photos C.Melhuish 2014

This round of workshops was facilitated between December 2013 and April 2014 by the
project steering committee. All but the first one took place in a building provided for the
project’s use – a redundant council kitchen on the site in Somerleyton Road offered as a
‘meanwhile’ space, and made over as ‘Six Brixton’ by Brixton Green and young people from
‘Build It’ (an initiative by London Youth) to host a programme of community events. This
building has been central to the community engagement initiative as a physical base from
which to reach out to different stakeholders, as well as being available for hire to a range
of different community groups for their own use, and promoting ideas about the types of
activity which might continue to take place on the site after its development. However it
has also more latterly been dubbed ‘the trouble-plagued Brixton community project’
(Brixton Blog 2015) due to disputes over access with volunteers who have run a number
of community projects, highlighting the ownership and management issues which can
arise around temporary spaces.
The initial drop-in session was held in a local church community centre run by Brixton
Community Base, which expressed interest in relocating to the Somerleyton Road site in
the eventuality that the church sells the property in the future. It was attended by
a handful of people (around eight over two hours) who were informed that notices had been
published the previous week inviting teams to submit expressions of interest for the role of
development manager on the Somerleyton project. The purpose of this meeting was to ask
participants what questions they thought should be put to the prospective teams as part
of the shortlisting process scheduled for early February. The response seemed hesitant,
although a strong interest in making the scheme sustainable, with a view to reducing
household heating bills, came through.
The subsequent meeting, held at Number Six, was an information day for prospective
bidders. At this event, Councillor Robbins stressed that engagement work would be key
to the process. As he said, ‘part of the engagement work would be working with the
general population if you like, who might be interested in moving in’ (Cllr Robbins 2014),15
underlining the personal interest that many local people have in the project. It was followed
some weeks later by the first community meeting to take place in the building, an evening
event combining ‘festive refreshments’, as advertised, in the run-up to Christmas and
serious discussion organised around three tables dedicated to different topics: ‘governance
and decision-making’; ‘project programme and design process’; and ‘wider community
feeding in – the vision’. This meeting began quietly, but filled up and became quite
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animated. It was attended by an even mix of men and women, although very few members
of the black community/ies, or the 16–30 age group, were present. One woman brought
her 11-year old daughter along. Also present were the director and project manager of a
cultural events agency which Brixton Green had engaged to manage and fund-raise for the
community programme at Number Six, and it seemed that many of the people attending
had specific interests in hiring the space for different activities, rather than engaging more
generally in a discussion about the long-term Somerleyton Road project.
The meeting was co-ordinated by Lambeth Council members of the steering group,
differentiated from most other attendees by their office attire (suits and jumpers). They
emphasised the importance of using these gatherings to make ‘big decisions’ about both
the design of the project and ‘who’s going to live there’ (Neil Vokes 2013),16 but recognised

Six Brixton: presentations by the Lambeth Council/Brixton
Green/Ovalhouse partnership on Bidders’ Day December 2013.
Photo C.Melhuish 2014

that ‘some people don’t like coming to meetings like this’, and ‘no-one likes the word
stakeholder’(Cllr Robbins 2013b).17 Nevertheless, they would need to find some people
willing to give up some time to the project. The selected architects would also need to
show they can engage with the local community, and this would form part of the criteria
for scoring their tenders. 10% of points would be awarded on the basis of legal
requirements, 30% on the basis of price, and 60% on quality of the submission. This news
was enthusiastically received, but the admission that a recent tender for work on Brixton
Town Hall had, contrary to the council’s stated intentions, been awarded on price not
quality, elicited cries of dismay and disbelief.
Despite this unpromising premise, participants seemed ready to find a place at
the tables and get involved in the discussions, with comments recorded in felt pen on
A3 pads of white paper by designated table leaders. There was little evidence of timidity
in contributing thoughts and opinions; perhaps some were emboldened by their role as
representatives for particular organisations, while relatively few had simply walked in off
the street as local residents in a wholly private capacity. The atmosphere was relaxed and
sociable, eased by the fact that many people seemed to know each other already, and
by the provision of drinks and snacks that created opportunities for participants to chat
informally away from the tables in pairs or smaller groups.
The key issues that came out of this initial meeting were a strong concern with
transparency, particularly with regard to the financial model for the development, and
effective communication of the process, along with provision of concrete information that
would enable participants to engage in the discussion on a properly informed basis. It was
stressed by participants, one of whom was a member of the Carlton House Mansions
co-op which will have to vacate this building at the north of the site, that there is little point
talking in abstract about the design approach without fully understanding what the facts
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and constraints are; moreover it is a waste of participants’ time. This man’s position also
illustrated the fact that ‘different people have different interests’ in the debate – so while his
was driven by his housing concern, a woman who described herself as an interior designer
suggested that many local architects and designers would be ‘gagging to contribute to the
design discussion’. Another man pointed out that the full range of local interests could never
be addressed through consultation: ‘no-one can consult all the communities of Brixton’
because it’s so diverse and heterogeneous (workshop participants 2013).18
This meeting agreed that information should be shared by a variety of different
channels – emailed updates would work for some but not all, and public meetings likewise,
since it’s not easy for many people to attend in the evening, whether because of work
or family commitments. The Future Brixton website has subsequently been used as a
public forum for posting reports on the various workshops, and associated presentation
materials.19 It was noted that although it was good to put Council minutes online for public
viewing, it was also evident that they are ‘not full and frank and don’t reveal the background
information’ (workshop participant) – or discord – which the councillor attributed to
commercial confidentiality. He also mentioned that the first draft of the financial model
supplied by the accountants was difficult to share, because so complicated that it posed
a challenge even for council staff to understand.
It was further agreed that Number Six itself, as a building and a venue, provided
a great opportunity to build up a vision of the development through iterative practice –
ongoing activities – which should be published via a monthly campaign to raise awareness
and establish new forms of social occupation on the site. The provision of this facility, rough
and ready as it may be, was recognised as a distinct advantage in terms of representing
and ‘growing’ the project and its ambitions in a real-life context. Over the next few months,
the work on the building itself included the creation of a garden to the back and front
(enhanced by donations from the Chelsea Flower Show), and the busy outdoor Block
Workout gym to the side, run by young men from the local black community against a
backdrop of thumping music, as well as art displays inside in the main hall and a community
radio station in a small room behind it. A programme of activities including yoga and dance
classes began to evolve indoors, with highlights including the screening of the FIFA World
Cup matches in the summer of 2014.

Six Brixton: a venue in which to develop a vision of the future. Left: Block Workout gym in action.
Right: masterplanners’ drop-in event November 2014. Photos C.Melhuish 2014

The first workshop after Christmas launched some hard work on discussion of
the financial model, and was attended by only 22 people. This was more of a conventional
presentation with question-and-answer session, and general discussion. Working in
the background were two ‘graphic harvesters’, making notes on the discussion and
translating it into a large mural-style illustration mounted on the wall. The production
process contributed to the dynamic of the session and generated an attractive visual
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outcome, although one couldn’t be sure how accurate the translation was or how helpful
in representing the information presented by the council’s money expert. The second
session of the year was another technical workshop focused on discussing the options for
the legal forms which the stewardship body might take – eg community interest company
(CIC), co-operative, or charitable incorporated organisation. This raised some key questions
about how widely the community benefit of the development should extend, and how
the new homes could be protected both from buy-to-let practice and right-to-buy policy.
It was agreed that the latter could be achieved by investing the housing in a fully mutual
co-operative, which would be represented on the board of an overarching stewardship
body with a charitable remit, in which residents, non-residents, the council and the wider
community could all have a voice.

‘Understanding the money’: graphic by graphic harvesters Odd Zebra,
produced during public workshop January 2014. Image courtesy
Lambeth Council/ Odd Zebra

The next workshop, convened to discuss the potential non-residential uses on the
site (amounting to 2,000m 2, additional to Ovalhouse theatre), took place a month later and
attracted many more participants, maybe partly attracted by the barbeque outdoors. By
this time, a shortlist of development teams had been drawn up, behind closed doors, and as
it transpired, some of the architects on this list were present anonymously at the workshop
– ‘to find out what it was all about’ (workshop participant 2014). 20 In addition there were
representatives from various local businesses. Once again, the participants split up around
different tables organised on three themes: Arts and Culture, Employment and Enterprise,
and Health and Wellbeing. They were exhorted to think about potential uses on the site
with attention to the question of ‘how do you pay for them?’. 21 The feedback from these
workshops is considered below.

The emergent themes and tensions
These workshops delivered a clear message from participants that they wanted the
Somerleyton Road development to be handled not simply as a construction project
delivering benefits for locals, but also as a political one that should stand up as an
exemplary model with relevance beyond Brixton itself: ‘it’s going to be very visible,
very marketable, a model to say this is what can be done in an urban setting – and then
the delivery team could go off and do it all over London’ (workshop participant ). They
emphasised a preference for avoidance of conventional commercial solutions to viability,
such as office use on the site, and support for amenities such as community health
and dental care, a gym, Extracare housing and a dementia centre, workshop space, a
multimedia training centre, start-up and social enterprise facilities and pop-up shops etc.
One young teenager – a lone representative of his age group – suggested that young people
should be involved in managing some of the spaces, to give them a sense of ownership

2.2.3

17

Case study 5

Lambeth Council, Brixton Green and Ovalhouse theatre in south London

and responsibility, and also to keep them busy and out of trouble. Participants pushed for a
fully environmental scheme that would set high standards, with talk of community gardens
and allotments, charging-points, and solar energy generated on-site. They also questioned
why the new rental housing could not be provided at 100% council target rents – set at
£95–£138pw for one- to four-bedroom flats, compared to £270–£600 in the private rented
sector, 22 but seemed to accept the council’s argument that in this scenario it would stand
to lose £21m, that the development needed to generate some kind of income, and that by
establishing a new benchmark for the private rented sector with fixed rents over 3–5 year
tenures the council could exert a positive long-term influence on the market.
Safety also came up as a key concern, and one that participants hoped
improvements to the physical landscape would successfully address: ‘some people are
frightened of walking through there [Somerleyton Passage] at a certain time of the night
but if you make it in a way where it can be accessed at any time then it could encourage
people so they can come from that way and go in the other way’ (workshop participant).
But so too did the desire for the street to retain its character as a real place in Brixton where
locals could continue to feel at home: ‘I’ve got this fear … I would hate to see it become a
Disney version of what people, outsiders think Brixton used to be … that then it’s so posh,
nobody local wants to use it and it, it doesn’t really represent the place that we’ve all lived
in’ (participant). Indeed, a perceived tension between insiders and outsiders, and a need for
locals to retain ownership over the territory was a strong theme throughout the workshops,
as indicated by the following comments from various participants: ‘you don’t want things
like in the market up here … they’re very expensive … is this going to be a place for tourists
or for local people? I mean it can mix, but I don’t know...’. And again, ‘it should not be for
anybody really outside to come in and invade people’s space … in the estate down there
where people live – the two estates…’; ‘because that’s … proper dwellings and people living
down there’. On the other hand, there was a clear sense that the local community itself
was highly diverse, and that this could be represented and celebrated in artwork for the
development, such as mosaic in the passageway, which represents the stories of ‘all
the different groups’.
The idea of ‘proper dwellings’ and the need to reproduce that resource for all the
groups, including different age groups, has been core to the engagement process. Brad
Carroll affirms his belief that ‘how housing is delivered is fundamental to democracy’, 23
and much of this process has been about building trust within the community that the
council and its partners will deliver the genuinely affordable housing it has promised,
convincing the public that they will retain control of that
resource long-term, and creating a structure for those goals
to be realised. Number Six has provided a valuable physical
space where the project can be developed and represented
to the local community, both as a social reality – characterised
by ‘bluetack, barbeques, and gazebos’ (Brad Carroll), and a
lively summer street fair – and as material transformation of
the surrounding environs: a ‘space … for the Project, so we can
leave models here, we can have images up on the boards and
they can be here permanently for people to come in and see’
Somerleyton Road street fair, June 2014.
Photo C.Melhuish 2014
(Neil Vokes 2014). 24

The limits of engagement
However, the management and use of the building has not been without its problems,
highlighting in microcosm the tensions between different interests which inform all
building projects of this scale. Brad Carroll has acknowledged that there have been many
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arguments over the use of the space, and a succession of different centre managers has
passed through its doors. Subsequently complaints have been made by volunteers that
the building has not been as accessible as it should be, and questions asked about the
spending of funds granted for community projects in 2014–15 which Brixton Green has
dismissed as defamatory. The engagement process itself stopped short of participatory or
co-design of the development, possibly to avoid the additional conflicts, negotiation, and
investment of time often implicated in such ventures. The drawing and visualisation of the
ideas discussed in the workshops, translated into a Consultants’ Brief, was entrusted to the
new development and design team, ‘with the skills and expertise’ (Neil Vokes 2014) to do so,
although a new community workshop was convened in spring 2015 to discuss the design
of the housing in more detail with the architects.
Igloo and Metropolitan Workshop were appointed in April 2014, following a decisionmaking process reserved to the steering committee. They were introduced to the public
at a community street fair in June, when they canvassed opinions on the development,
particularly the housing component, at a stall shared with Brixton Green and Lambeth’s
Neighbourhood Regeneration officer. There was then a hiatus in engagement activities
until the new feasibility and massing studies were presented on exhibition boards and in
model form at Number 6 in November at a public drop-in. The Igloo-led team also took
responsibility for appointing the architects who would work on individual buildings, who
were in turn introduced to the public and presented design concepts for separate plots
within the development in March 2015, at a similar drop-in session.

Left: Public drop-in, Six Brixton: masterplan proposals November 2014
Right: ‘Meet the architects’ event, Six Brixton, April 2015. Photos C.Melhuish 2014

In April 2015 there was a significant demonstration against gentrification in Brixton
– Reclaim Brixton – showing that despite the Council’s efforts to engage the public in
discussion about the regeneration of the whole SPD area, including Somerleyton Road,
and promises to deliver on affordable housing, there was still a high level of antipathy to
the proposed improvements and fear of displacement due to the increased land and rental
values they are likely to produce. It reflected findings published two years earlier in the
Social Heritage Record produced by Anchor and Magnet, a group of locally-based artists,
for the Future Brixton: Townscape Heritage Initiative. Using ‘artistic methods as research
tools’, to engage with personal stories linked to memories, sites and objects, the artists’ aim
was to document a ‘largely unheard’ public debate about the changes going on in Brixton.
Participants in their research referred to ‘Bourgeois Bohemians generating a ‘state-led
gentrification’ (Anchor and Magnet 2013:10) in the area, and described a fragmentation
into ‘parallel universes’ due to the closure of assets and communal spaces. This included an
‘economic apartheid’ operating in the markets whereby ‘the indoor market is predominantly
white people and the outdoor market working-class whites and blacks – people who can
afford to go out in the evening and the people who work and shop in the daytime’
(Anchor and Magnet 2013:20).
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Engagement on the Somerleyton Road development has been working hard towards
generating a shared and inclusive vision of the social life which could emerge on the site
in future, but the sheer number of engagement initiatives taking place under the Future
Brixton umbrella is confusing and overwhelming for many people, and demands a great
deal of time and energy from those who may already be over-burdened with job and family
commitments, as well as suffering from consultation fatigue. The workshop scenario may
look too much like hard work to many, and furthermore may be found intimidating. Lack
of confidence to participate may in turn lead to hostility towards the project and ‘insiders’
involved with it, and there are no easy solutions to these problems.

UCL ‘Data what?’ Workshop:

the role of technology in community engagement

Left: UCL Data What stand, Somerleyton street fair June 2014
Right: UCL Data What workshop, July 2014, at Six Brixton. Photos C.Melhuish 2014

On the appointment of the delivery and design team, the council had proposed introducing
a new community engagement team into the picture. However it was considered that the
creation of yet another layer of engagement might simply contribute to the consultation
fatigue which was already evident. In the meantime, UCL’s Urban Laboratory and ICRI
Cities had been awarded a Beacon Bursary for public engagement to conduct a couple
of workshops at Somerleyton Road which would specifically explore the potential of
technology in the engagement process, and possibly further as an integral component
of the design approach. This proposal was prompted by Brad Carroll’s interest in exploring
the role of technology in community-led development, which he considered limited, and
ICRI Cities’ prior presence in Brixton as part of its London Living Labs project, using sensors
to measure air quality data as part of its work on data literacy. It was agreed that the UCL
team would use air quality as a hook to engage community participants in a discussion
and visualisation activities around the relevance of urban data and how it might enhance
community participation in, and help to shape, urban development. The intention was
to give participants an opportunity to take away some learning and skills relating to the
reading and understanding of urban data which, although increasingly ubiquitous in public
services, is often presented in an inaccessible or irrelevant form. ICRI Cities would then
provide a bespoke air quality sensor for installation at the Number Six building, to collect air
quality data from the site over the next two years (ie up to and during the construction work
on the development), and provide a focal point for future community activities.
Potential participants in the workshops were recruited at the street fair in July, with
around 15 signing up, including some with a prior or professional/activist interest in the
subject. Amongst those who approached the stand, one suggested that local people were
probably more concerned with putting food on the table and wouldn’t have time to worry
about air quality; other comments suggested that a sense of powerlessness in addressing
the problem would inhibit others from getting involved, even though it was recognised as
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such. An approach by email to Brixton Green and local organisations, including the local
primary school, including participants in previous workshops, did not succeed in expanding
the numbers greatly; the single workshop that went ahead was attended by 13 people,
including three from Lambeth Council’s regeneration and open data offices, as well as three
students and an academic, a couple of local artists, a schoolgirl from the local primary,
and No 6’s new Centre Manager, plus several volunteers. Of these a minority actually lived
in the local community and the majority had a professional or academic interest either
in Brixton’s regeneration or the use of open data or both. But all joined enthusiastically in
reading and interpreting local air quality data on iPads, generating a lively conversation
about how air quality and other forms of data could shape people’s experience of a place,
and, via different types of personal and public interface (from mobile phone apps to public
screens), enhance shared social knowledge within the community, as well as connections
between people and services.
However there was little follow-up to this workshop, partly due to timing – the start
of school summer holidays, which meant there could be no follow-on engagement with
local schools – but also, further down the line, due to the vacuum that had emerged in the
wider community engagement programme, which could not be agreed by the partners
in the development. In addition, the new managers of No. 6 and its activities programme
seemed doubtful that they would be able to make use of the air quality sensor data
installed on the outside of the building without training and/or continuing input from the
university. The possibility of recruiting community stewards with some knowledge of data,
or staff from the council’s open data unit to run some community-based activities around
the sensors was discussed, and in invitation issued via the Data What? email, but did not
evolve in the short-term. Nor did the potential for sharing the data and activities around
it with Grow: Brixton, a local food-growing organisation leading on a nearby community
development of the same name (now Pop Brixton, 25 from which it subsequently withdrew
due to partnership problems on that project).
This initiative thus planted the seeds of an idea for a technology-based form of
community participation in the emerging plans for the design and future use of the site, that
would also deliver information about its impact on air quality over time. However due to a
combined lack of infrastructure on the ground and continuing university input, they have
remained largely dormant for the time being.

Delivery mechanism: doing it differently
‘The Council recognises that there is an opportunity to do things differently at
Somerleyton Road and to deliver a flagship project cooperatively. The approach
outlined in this report will be shaped by local people, be unique to Brixton and
give us the best chance of meeting people’s aspirations’
Lambeth Council Cabinet, November 2013 (Lambeth Council 2013c)

Following the council’s decision to develop the project co-operatively, within the
framework of an extensive community engagement programme, and using the services of
a development manager, prospective teams were initially invited to attend a ‘Bidders Day’
at Number Six in December 2013, at which information about the site and project was
shared, and questions answered. Teams were informed that they could bid both as
architects and development managers, and that the council wanted to make a quick
decision. Neil Vokes from the Council explained that: ‘we’ve split it [tender documents]
into these two items for developing and managing a design team – so in terms of the
Design Team it’s Planning Consultant, Landscape Architects – everything that will get
us to Planning Consent for Somerleyton Road. And then we’re very keen to see a very
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experienced Development Manager role come forward as part of the bid, to help mitigate
some of the risk that we’re looking at [as the developer for the project]. So some of the
work that would involve would be, as the design develops, looking at the financial model,
revisiting it, looking at where is the best place for the Council to get the funding to actually
deliver this, and are there any opportunities along the way to share risk with other parties
as well’. 26
Amongst the firms represented at this meeting were Savills, Guinness Trust, Igloo,
Coplan Estates, Metropolitan Workshop, and PTEa, the architects commissioned by the
council to produce a concept design report earlier in the year. The shortlist produced
in Spring 2013 consisted of five teams combining masterplanning, design, and finance
expertise, including some big names which would not normally be associated with a
community-led development – AECOM, which has been appointed to masterplan Brixton
Town Centre (billing itself ‘a global provider of architecture, design, engineering, and
construction services’, 27 including investment; also the masterplanner of the North West
Cambridge development, Case Study 2), with FCBS (Fielden Clegg Bradley Studios,
the practice commissioned by Brixton Green to produce a framework proposal in 2011);
Igloo (a regeneration company which combines asset and fund management with
development management) with Tibbalds Planning and Urban Design and architects
Metropolitan Workshop; Mae Architects with EC Harris (the ‘leading global built asset
consultancy’); 28 Redloft (housing development and estate regeneration); PRP Architects
with Mace (international construction and management); and Kier Group (construction
and investment) with PTEa.
Although the assessment of this list was to be directed primarily by quality and
design as the main evaluation criteria, teams were not asked to produce any design work,
and the selection process focused rather on their capability to work collaboratively with the
partners on the project. They were also asked to state at the outset whether they intended
to bid again in the second stage process, after planning consent, to procure a contractor.
This process led to the appointment of Igloo as the retained development manager on the
project, responsible for selection, management and appointment of the wider project team,
including Metropolitan Workshop as lead architects, and four further architectural practices
to work on the design of individual plots. These include Zac Monro Architects, a local firm,
for the Carlton Mansions plot, Foster Wilson Architects for the Ovalhouse theatre plot,
Mae Architects for the Extracare housing (65 units), and Haworth Tompkins for part of the
housing (71 units, pepperpotted tenures) and community amenities (nursery, retail, outdoor
gym) on Plot E. Metropolitan Workshop will design housing (166 units, the same), a shop
and chef’s school on two further plots.
At the time of writing, it is hoped that construction could start by April 2016 with
first phase completion (northern end of Somerleyton Road) by March 2017, depending on
a successful planning application by November 2015, and a smooth delivery of the project
steered by what the council has described as ‘an incredibly strong partnership’, represented
by the steering committee: ‘we do have a very good governance strategy, structure …
we meet fortnightly and we’ve changed the Council’s Constitution so that members can
actually make key decisions. So we feel that we’ve got a very quick decision-making
process, and that hopefully gives you confidence in us as a client’, explained the council’s
project manager at the Bidders Day event. While Stephen Jordan affirmed on Brixton
Green’s part, ‘we’re very happy to be active co-producers with Lambeth and Ovalhouse,
we’re part of the client team, and I say that we’re actually in the tent helping to make it
happen, but with proper commercial discipline’. 29
However from stage 2 of the delivery process, Brixton Green will be superseded by
the new overarching community body, which will represent the voice of the community
throughout the development process. The role of the development manager will in turn shift
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to become that of client representative, with responsibility for contractor procurement,
oversight of construction, and ultimately handover back to the council. Lambeth will then
grant a long headlease on the site to the new community body which, as set out in Social
Life’s report, ‘should have a clear social purpose set out in a constitution or charitable
articles: “to be a not-for-profit social business working to support the social, economic
and environmental sustainability of the Somerleyton Road project; and involving residents,
social enterprises, local businesses and the wider Brixton community”’ (Social Life 2013:20).
This body, comprising a board of elected local trustees or governors, and a team of paid
staff, will grant underleases to a housing co-operative responsible for managing the housing
element of the development, and to the various commercial entities which establish
themselves on the site, and assume responsibility for delivery of social programmes
including training and young people’s projects. It will be responsible for setting rent levels,
and vetting the non-residential users, to make sure their business plans are realistic, and
that they will be able to pay their rent. 30 At the same time it will continue to represent
the voice and ownership of the community in the long-term, ensuring that the assets and
benefits delivered by the development remain within the community for posterity.

Financial viability and risk mitigation
‘A financially viable scheme which represents value for money for the council and
which repays in full the up-front capital investment without unnecessarily limiting
the council’s ability to undertake other investment projects within the borough’
Consultants’ Brief 2014 31

In December 2013, Stephen Jordan declared to prospective bidders, ‘We’re not precious
about who actually owns the freehold as long as there’s an interest there that enables the
Community to have a really active role in the management and isn’t a burden on Council’. 32
However, Lambeth’s decision to retain full ownership of the site, develop the scheme
itself in partnership, and hang on to its assets, represented a significant departure from
conventional processes of neighbourhood regeneration and housing delivery. At the same
time, the council’s desire to mitigate its risk and ensure the scheme’s financial viability is
paramount, not least to avoid jeopardising regeneration initiatives in other parts of the
borough, which could negatively influence public opinion.
The initial capital investment funding of £1m for the first phase of work, including
procurement of a development manager/design team and design work to planning
stage, and the development of funding and legal structures for delivery and long-term
management and ownership, was agreed at the Council’s July 2013 Cabinet meeting.33
The second stage, costing around £50m, would be facilitated through the preferred
Council borrowing model, repaying the debt over 30–40 years from rental income on 280
homes; the funder could be from the private sector, or the council could decide to borrow
prudentially (ie directly from the Treasury). However this scenario would be reviewed by
the Council after planning permission for the project is secured.
The development manager and design team would deliver the project on behalf of
the Council for a fee, but it was also suggested at the Bidders’ Day event that, ‘If the costs
are starting to overrun beyond budgets we have available we’d be looking at whether we
could share risk [with the development manager], and then in the same way share benefits
as they come later on’ (council project manager). Additional sources of funding would
include a £2.8m GLA grant for extra care housing and a £5m GLA grant for general needs
housing, already secured, while Ovalhouse would hope to obtain grant funding from the Art
Council. Other sources for the 2000 sq m of non-residential space could potentially include
the EU, NHS, and TfL, as well as lottery grants, Sport England, and trusts such as Joseph
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Rowntree Foundation, the Sainsbury Foundation, Cadbury Foundation, City Bridge,
and Wellcome.
In the financial workshop held in February 2013, it was demonstrated that if the
council borrowed £43m at an interest rate of 4.5% it could pay off the total debt of £61m
by 2060, based on a rental income received from mixed-tenure properties of £60m.
This figure was contrasted against both the significantly reduced sum of £39m that would
be generated by the scheme if the affordable component were to be let at 100% target
rents, and, at the other end of the spectrum, the £250m that would be generated by a
100% private rental scheme (minus typical marketing costs of around £2m). At the end
of this period, the Council would be debt-free but still earning rental income – provided the
houses are still standing. From the outset, the Council has been keen to stress that, partly
in order to ensure the long-term value of its assets, it will not compromise on build quality
and would seek to implement the highest standards of sustainable construction. However
concerns were raised that the projected figure of £1200 per sq m would not be enough and
should possibly be increased to £1500 – issues for the development manager and design
team to scrutinise in their development of detailed design proposals for the site.

Design: connectivity and social infrastructure
‘The density and volume will set a new standard for Brixton, but the great thing
is it will have local ownership’
Brad Carroll November 2014 34

Somerleyton Road, proposed development: aerial perspective presented at ‘meet the architects’
event, April 2015, Six Brixton. Image courtesy Lambeth Council/Igloo

The massing study and architects’ proposals presented at Number Six between November
and March 2013 show a reasonably dense scheme of medium rise housing blocks at
the north end of Somerleyton Road, tailing off to slightly lower-rise development at the
southern end. The Ovalhouse theatre and adjacent Carlton House Mansions (Plots A and
B), converted into creative workspaces, occupy the northernmost site facing Coldharbour
Lane, presenting a public face to the development in close proximity to the entrance to
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the popular Brixton Village market. The development echoes, but does not reproduce,
the ‘barrier block’ typology of Southwyck House, which sits on the opposite corner of
Somerleyton Road, in relation to the railway tracks with which it runs in parallel. However
it largely overshadows the low-rise construction of the Moorlands estate which it faces
across the road, even though the buildings are interspersed with small pocket gardens
and communal spaces, breaking up the development into bite-sized chunks, and the street
frontage is softened by regular setbacks.
The eight-acre site is made up of four further plots: Plot C, directly behind the
theatre, comprises 125 homes and a chef’s school, while Plot D contains the 65 extracare
homes for the elderly in two blocks. Plot E offers another 71 homes, a nursery, and children’s
centre in three lower blocks, together with the relocated outdoor gym. The end plot, F,
holds 40 new homes and a shop unit fronting Somerletyon Passage. The scheme mostly
conforms to the guidelines set out in the SPD, which required the introduction of a major
‘new cultural facility’ as an anchor for activity and employment opportunities, but also
proposed the opening up of new routes beneath the railway at this end of the site to
improve pedestrian connections with the town centre, which has not been implemented.
The SPD further stresses the importance of improving the existing Somerleyton Passage
by introducing active ground floor uses and public realm improvements around it, and
recommends a height limit of five storeys for the housing blocks, with gardens, mentioning
the potential for a slightly higher building at the northern end. The current scheme seems
to slightly increase those height limits, while reducing the scale of the theatre, and breaking
up the building mass along the road with lower-rise connecting blocks and planting.
The scheme is comparable in outline to the two earlier studies carried out by PTEa
and FCBS, with variations in massing, set-back, and distribution of communal space
across the three. However the earlier studies both contained a proposal for a high-rise
block on the northern corner, co-located with the cultural centre, which has since been
rejected. The new proposals in their current outline form (June 2015) seem to offer a
relatively limited amount of community infrastructure, including the scope of the retail
provision, compared to both the enthusiastic deliberations of the workshops and CABE’s
earlier (2011) recommendations describing: ‘A mixed-use development with a rich variety
of community activities, shops, work places and flats [which] has the potential to create a
vibrant streetscape. The variety of activities in the whole block will balance the potential
over-dominance of residential units. An imaginative, adaptable new form of buildings
could provide spaces for living and working and retail opportunities that could enliven
Somerleyton Road’ (CABE 2011). However the details of the design will not be fully known
until the planning application is submitted and approved by November 2015.

Visions and narratives

3

‘We want to bring streetlife back to Somerleyton Road and it’s not a sanitized or
gentrified streetlife but a lively, friendly and safe, Brixton streetlife. And we want
to be part of the long-term management to safeguard that vision for the future’
Stephen Jordan, Bidders’ Day 2013

Vibrancy
CABE’s comments, responding to the original FCBS framework proposal, conjured a
vision of Somerleyton Road in the future as a ‘vibrant’ place which would draw people
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along its length – possibly towards ‘a new beacon for the area’ close to the railway
passage (CABE 2011). This vision, drawing a contrast with the currently under-occupied,
semi-industrial state of its western edge, has been reiterated during the course of the
project’s development, and matches much international urban design and placemaking/
place-marketing rhetoric, as well as public perceptions of Brixton specifically as a lively
neighbourhood with a special atmosphere. However, it also became evident through
the project workshops that the vision entertained by many local people was somewhat
different; they did not actively want to open up the area as a ‘destination’ for outsiders and
tourists, but strongly felt that its character as a place of ‘proper dwellings’, where ordinary
people made their homes, supported by everyday infrastructure, should be nurtured.
In the early days of the project, Philippe Castaing described to The Guardian his
‘vision for new housing, businesses, allotments and big glasshouses for growing fruit,
alongside education and training facilities’ (Hetherington 2009), creating a sustainable
resource for local homes and employment. That vision of a vibrancy fuelled from within
the community itself was reaffirmed in Brixton Green’s Foreword to Social Life’s report,
embedded in the principle of local participation which has driven the project since its
inception: ‘We believe the community must have a real voice in what is built, how it is
paid for and how it is managed and run in the future. We aim to build new homes, boost
employment and empower the community to thrive’ (Social life 2013:2). This theme has
constituted the over-arching narrative for the development of the project, institutionalised
within the partnership framework of the co-operative council and the structure established
for community engagement in the development of the project brief and the legal and
financial models for its delivery and long-term stewardship.

Democracy through housing provision
In Brad Carroll’s view, the real driver for the project has been a vision of democracy
articulated through the way that housing is delivered. It is the organisational diagram of
the new community stewardship body which represents what the project will look like,
more than any architectural visualisation of its physical form, 35 emphasising a vision of the
development as a social initiative in building relationships within the community as much
as a physical regeneration, with access to homes at the core of this enterprise.
The project brief identifies the first over-riding principle of the project as
maximisation of the amount of genuinely affordable housing which can be provided on the
site, and this is reinforced in the Equalities Impact statement as one that should ensure
the accessibility of the provision to ‘people of different races’ (Lambeth Council 2013b:6).
It was noted that ‘those living in social housing and from BME groups were more likely to
support proposals for new homes for rent’ (Lambeth Council 2013b:7) especially since,
according to local estate agents, house prices in the area had risen by 20% in one year since
the opening of Brixton Village. Responding to the widespread anxiety felt by local people
about the potential for speculation on property values, the third and fourth principles are
identified in the brief as ‘A long term role for the community in managing and maintaining
the development’ and ‘The land is not sold to a private developer, instead the profits are
retained for maximising the community benefit’.36 The vision of accessibility, affordability,
and community ownership also encompasses a local lettings policy aimed at people living
in the immediate vicinity, including private rented with longer tenancies to appeal to local
families who are ‘locked in’, and a reduction of the running costs of occupying the new
housing as far as possible through the quality of construction and environmental design:
‘we’re very interested in things like passive housing developments and anything around that
which can bring the cost of living for these homes down’ (Stephen Jordan 2013). 37
However some concerns have been raised in the local community regarding the

3.2

26

Case study 5

Lambeth Council, Brixton Green and Ovalhouse theatre in south London

lack of detail on how the housing will actually be allocated once available, and pointing to
discrepancies in the narrative around housing and democracy. The Urban 75 community
webforum hosted a debate in 2010 as to whether the new provision was really intended to
re-house residents decanted from Southwyck House itself, which has several times been
flagged for demolition, and why Southwyck House residents had not been consulted about
the development. It has further drawn attention to the obvious anomaly in the proposed
ratio of council and private rented accommodation in this context, pointing out that ‘The
special feature of this Somerleyton Scheme was that the council will retain control …
If the council is able to specify everything about the scheme why can’t they have 100%
“target rent”? With interest rates at record lows … the politicians should be pressing to
get a proper 100% social housing scheme using the proposed funding method-not simply
accepting the housing split normally done by the private sector’ (Urban 75 2013).
The project partnership has justified its approach on the basis that a 100% social
housing scheme would reduce the rental income over 45 years by £21m, necessitating
an extension of the proposed ‘one-generation’ borrowing period which is deemed a risk.
However the modelling of options for private, affordable (including ‘discounted’ at 80%
of market rent, and ‘capped’ at 50%), and target rents remains to be explored and finalised
in a form that will meet local expectations of the vision for Somerleyton as both a
construction initiative and a political project – a ‘model for what can be done in the urban
setting’ (workshop participant) 38 that could be delivered elsewhere.

Safety and social cohesion
Brixton’s public image has long conflated sociability and positive ethnic inter-mixing with
inequality, crime and social injustice. The Somerleyton site embodies the disjunctions within
the area’s social geography, exacerbated by the physical barrier of the railway tracks and
the concentration of low-income communities to the east. Somerleyton Passage, the sole
pedestrian link under the tracks with the more affluent areas to the west, has become an
actual and symbolic focus for criminal and anti-social activity and associated fears around
local safety.
The second guiding principle of the project then is to maximise jobs, training and
employment opportunities, especially for young people, that might start to mitigate
against the uneven social distribution of prospects and wealth in the immediate locality,
and bring about a concomitant reduction of crime and and gang-related activity among the
young. While a residents’ survey in October 2012 reported that ‘50% of Brixton residents
definitely agree that their local area is a place where different people get on well together
(compared with 26% across the borough as a whole)’, the Equalities Impact statement
affirmed that ‘more work is needed to understand whether people of different income levels
and educational attainment get on well together’ (Lambeth Council 2013b:13). It stressed
the importance of the Somerleyton project in building and supporting the high level of
cohesion which already exists, but the need to extend that through the creation of jobs
and apprenticeships aimed at local people.
This ambition has been central to the vision for the project from the outset as a
mixed-use development rather than a monocultural residential zone, and has been pursued
by the partnership at various levels: ‘We want a viable Co-op neighbourhood store. And
we’ve talked to Co-op and at the highest level they’ve said ‘Yeah, we’d like to come to
Brixton and Somerleyton Road in particular’. We wanted a chef’s school ‘cos we see in
London there’s a great opportunity to train young people to become chefs for all the
catering establishments in London, but we haven’t just said we’d like that, we’ve actually
talked to the best people who provide those sort of training facilities; we’ve talked to
Westminster Kingsway and they said yes, we’d love to come and run a chef’s school and
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we can then grow up proper qualifications that are used across London. We said we wanted
a community fitness element, but we just didn’t wanna let it to a standard gym and we
talked to Block Workout and they have a unique offer which would fit right into this area’
(Stephen Jordan). 39 In addition, local people have expressed a desire to see other types of
provision, including affordable studio space, catering for artists and other creative people
who can no longer afford to operate in areas of inner London, to keep the distinctive
creative energy of Brixton alive (Social Life 2013).
If such a mix can be achieved, fuelling cohesion across ethnicities, income levels, and
education, then the Somerleyton vision could potentially materialise in a form that not only
captures but also helps to reproduce the dynamic for which Brixton has been celebrated: ‘if
Somerleyton Road can start attracting people from across both sides of the track that’d be
an enormous influence’ (workshop participant). 40

Translation into place: what does success look like?
‘Land assembly at Somerleyton is relatively straightforward if anything.
We feel confident that we can deliver the whole Site’
Stephen Jordan, Bidders’ Day 2013

As with all urban regeneration projects, the question of land assembly at Somerleyton has
been key to the prospects of translating the vision into reality. The fact of the council’s
prior ownership of 75% of the 8-acre site has facilitated the progress of the project to an
enormous degree; however a question still remains over some privately-owned elements
of the site, over which the Council has approved the potential use of Compulsory Purchase
Orders. These include a large warehouse storage facility for frozen fish, as well as an
LUL substation which cannot be released. In addition, the project has implicated the
acrimonious eviction of the co-op occupying short-life housing in Carlton Mansions at
the north of the site. The proposed use of CPO and the evictions have not had a positive
influence on public opinion, but have been deemed critical to the eventual translation of the
project into a material and social reality, and a necessary compromise towards achieving
the perceived common good of ‘making the street itself come alive’ (workshop participant).
One of the key projected impacts of the development is this transformation of the
street space itself, through a re-assemblage of its territories, into a new piece of public
realm for Brixton which could potentially host performances, festivals and activities,
as well as accommodating everyday children’s play and social interaction. For many
workshop participants, when asked ‘what does success look like?’, 41 it was the potential
for a development that could generate viable new social spaces on different scales, from
small communal areas for drying clothes and storing bicycles and prams, to gardens and
the wider space of the street itself, as much as the offer of affordable housing, employment
opportunities and reduction of crime in the area.
‘Meanwhile’ uses of the site have been critical to the process of translating the
project into place, using real-life events and activities to evoke an embedded vision of
the street’s transformation with new forms of social occupation which CGIs can only
represent at a distance, notwithstanding the immersive capacities of digital visualisation
technology. The Block Workout gym, providing access to outdoor equipment, supervision
and a lively sociable atmosphere in which to work out, has provided a consistent backdrop
to other activities at Number Six, and the screening of the World Cup matches and final
on an outdoor screen in the garden drew together an animated crowd of people from the
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neighbourhood and further afield. The street fair in July lasted all afternoon, with carnival
floats, live music, dancing, stalls, food, and dominoes in the front garden of Number Six,
attracting visitors of all ages, with a strong Afro-Caribbean presence.
In his candidacy statement for Brixton Green’s board of trustees in 2013, Zayn
Al-Jawad, a former resident of the Moorlands Estate, wrote that: ‘The land west of
Somerleyton Road has, for too long, been a separating wedge between the estate and the
rest of Brixton exacerbating the division the railway embankment causes. I passionately
believe that Brixton Green can deliver real long term improvements to the people of Brixton
using new developments to stitch together Moorland estate with the rest of Brixton’. 42
In its letter of endorsement for the project in 2011, CABE (Commission for Architecture
and the Built Environment) had evoked a similar view, describing it as ‘a key project in the
improvement of the neighbourhood’, with potential to become ‘a vibrant destination in
Brixton’. However it also emphasised the fact that the project alone ‘cannot resolve the
problems around Somerleyton Road, Loughborough Park and Coldharbour lane’, and that
its success would depend on the wider masterplan for the area and ‘continued collaborative
working between the stakeholders’ (CABE 2011).
As one participant put it, a key indicator of the project’s success would be ‘Resident
Surveys saying they like it, that it’s popular with the residents’ (workshop participant). 43
For the consultants, it is a development that’s ‘secure by design’ and sustainable, not only
in terms of energy consumption, but also as a measure of health, happiness and wellbeing
in the community. 44 For Ovalhouse theatre, it will be a dynamic new premises that allows
them to develop outreach in the community. For the Council it will be a new housing
resource that takes local people off its waiting list, produces a viable financial return and
long-term asset, and doesn’t jeopardise other regeneration initiatives elsewhere in the
Borough. For Brixton Green’s trustees and volunteers it will be the realisation of a longterm vision, pay-off for years of hard work, and evidence that the community shares model
is a viable solution to London’s housing crisis. However all this depends on the successful
transition from design to construction, and, critically, the establishment of a new long-term
stewardship body which can effectively mobilise an inclusive and equitable representation
of community interests and aspirations. It also depends on holding together the unity of
the project, and ensuring that the community remains in control.

Key issues and learning points
Key drivers Somerleyton Road has been driven by the need to provide an alternative
model of housing and community infrastructure provision which would not displace existing
local communities, but provide for them. It is intended to demonstrate a way forward for
co-operative, community-led development supported by the local council, without the
intervention of a commercial developer. It forms one element of a more comprehensive
redevelopment strategy for Brixton town centre aimed at revitalising the local economy
and improving the physical landscape.
Funding mitigation of risk has been a primary concern in the development, but the
Council’s decision to retain ownership of the site and borrow the funds to develop the site
in phases has been calculated to ensure that the Council does not divest itself of ownership
of its own assets, while being able to repay its borrowings from rental income within a
generation, and continue to invest in other parts of the borough as well. It will hope to avoid
the criticism which has been levied at its approach to the PFI redevelopment of Myatts
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Field North, now re-branded Oval Quarter, led by a private developer.
Location the site lies along the edge of railway lines opposite a council housing development
built during the 1970s and 80s following the abandonment of a radical traffic circulation
scheme (the South Cross route) for which existing housing had been demolished. It is currently
occupied by a number of light and semi-industrial uses and a Transport for London substation.
Connectivity to the centre of Brixton is limited by the railway tracks, but the site lies in close
proximity to the popular markets and the transport interchanges, making it a desirable location
for development which could help to integrate the eastern and western parts of the area.
Masterplan and design Somerleyton Road has been subject to a series of different
masterplanning and design studies, led by firms which have a track record of experience
in designing mixed-use neighbourhood developments integrating housing and community
infrastructure. The eventual appointment of Igloo with Metropolitan Workshop as
masterplanners and development managers was conducted through an invited competitive
tender which attracted significant interest from a number of international firms. The
subsequent planning and design of plots on the site has been led by Igloo and Metropolitan
Workshop, along with the financial strategy, which has enabled an integrated approach;
they have also been responsible for appointing architects for the separate plots. The
development process has been strongly informed by the findings from the many community
workshops which were held in the previous two years, however it has not encompassed a
co-design approach as such.
Engagement a great deal of work has been invested by Brixton Green and Lambeth Council
in fostering a wide base for community engagement, both via local community groups and
schools, and through door-to-door contact with individual households. It demonstrates that
people are often primarily motivated for reasons of personal interest rather than the common
good, although some have a professional, academic or activist commitment to the project as
an exemplary model; however it is hard to sustain consistent participation over the long term
due to consultation fatigue and for other reasons. Engagement processes need to be strongly
led and well-organised, and highlight that community is heterogeneous not homogenous
and identifies with different causes; however the demand for equitable access to housing
in a safe environment is the key unifying factor.
Specific assets the community benefit structure of Brixton Green as a mutual society
provided an effective way of representing and mobilising a sense of ownership over the
project and governance within the local community, which is to be perpetuated into the future
management of the development. A physical base for engagement has had advantages both
for representing the development project, providing a venue for events and bringing people
together on the site, but has also become a visible focus of conflicts with the potential
to damage the project. The continued ownership of the land by the council and decision to
proceed as a partnership without a developer has strengthened the partnership’s position
in terms of the site’s future management and projects a positive message about the council’s
commitment to the local area and its housing need.
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Notes
1

https://www.london.gov.uk/priorities/regeneration/
londons-great-outdoors
2 http://www.lambeth.gov.uk/elections-and-council/
about-lambeth/how-lambeth-council-is-organised
3 Dr Bob Paterson, Community Finance Solutions at
Salford University, technical advisor to the Community Land Trust Fund; David Rodgers, former chief
executive of CDS Co-Operatives, commissioner on
the Commission for Co-operative and Mutual Housing and pioneer in the development of Community
Land Trusts
4 Workshop participant, community workshop on
non-residential uses, 27th Feb 2014, Six Brixton:
transcript
5 Workshop participant, community workshop on
non-residential uses, 27th February 2014, Six Brixton:
fieldnotes/transcript
6 Somerleyton Road Brixton, Project Brief for the
Consultants 2014. Ovalhouse/Brixton Green/Igloo/
Lambeth
7 See also Lambeth’s Oct 2011 report ‘A Caribbean
Critique?’ https://www.lambeth.gov.uk/sites/default/
files/Lambeth-black-caribbean%20report%202011.
pdf
8 http://moderngov.lambeth.gov.uk/ieIssueDetails.
aspx?IId=31814&Opt=3&$LO$=1
9 In particular Urban75, a Brixton-focused website edited by ‘Mike Urban’, a resident of Southwyck House,
the residential block known as the barrier block at
the north end of Somerleyton Road
10 http://www.brixtongreen.org/board-statement-21-07-15
11 Brad Carroll, director Brixton Green, interview by
Clare Melhuish, Brixton 14.05.15
12 Brixton Green website, http://www.brixtongreen.org/
who
13 In 2013 these were: Lambeth Council: (Chair) Cllr
Pete Robbins, Cabinet Member for Housing and Regeneration, Lambeth Council, Neil Vokes, Somerleyton Road Project Manager, Lambeth Council, Bruce
McRobie, Development Surveyor, Lambeth Council
	Brixton Green: Brad Carroll, Director, Brixton Green;
Stephen Jordan, Chair, Brixton Green;
Dina Roake, Trustee, Brixton Green;
	Ovalhouse Theatre: Deborah Bestwick, Managing
Director, Ovalhouse theatre, Robin Priest, Trustee, Ovalhouse theatre. In 2014, Cllr Robbins was
replaced by Cllr Hopkins, Cabinet member for Jobs
and Growth
14 Stephen Jordan, introducing Bidders’ Day, information event for prospective development managers
and architects at Six Brixton, 4th Dec 2013: fieldnotes/transcript
15 Councillor Pete Robbins, speaking at Bidders’ Day,
information event for prospective development
managers and architects at Six Brixton, 4th Dec 2013:
fieldnotes/transcript
16 Neil Vokes, Lambeth Council project manager,
speaking at community event and festive refreshments, Six Brixton, 18th Dec 2013: fieldnotes/transcript
17 Cllr Robbins, speaking at community event and
festive refreshments, Six Brixton, 18th Dec 2013:
fieldnotes/transcript
18 Workshop participants, comments, 18th Dec 2013:
fieldnotes/transcript

19 http://futurebrixton.org/somerleyton-road/about
20 Workshop participant, non-residential uses workshop, Six Brixton, 27th Feb 2014: fieldnotes/transcript
21 Non-residential uses workshop, Six Brixton, 27th Feb
2014: fieldnotes
22 Workshop figures based on GLA London Rents Map
https://www.london.gov.uk/priorities/housing-land/
renting-home/rents-map
23 Brad Carroll, interview by Clare Melhuish, Brixton,
May 2015
24 Neil Vokes, non-residential uses workshop, Six Brixton, 27th Feb 2014: fieldnotes
25 Pop Brixton:http://www.popbrixton.org
26 Neil Vokes, speaking at Bidders’ Day, information
event for prospective development managers and
architects at Six Brixton, 4th Dec 2013: fieldnotes/
transcript
27 www.aecom.com
28 www.echarris.com
29 Neil Vokes and Stephen Jordan speaking at Bidders’
Day, information event for prospective development
managers and architects at Six Brixton, 4th Dec 2013:
fieldnotes/transcript
30 As set out in Somerleyton Road Brixton, Project Brief
for the Consultants 2014. Ovalhouse/Brixton Green/
Igloo/Lambeth, p13
31 Somerleyton Road Brixton, Project Brief for the
Consultants 2014. Ovalhouse/Brixton Green/Igloo/
Lambeth:9
32 Stephen Jordan speaking at Bidders’ Day, information
event for prospective development managers
and architects at Six Brixton, 4th Dec 2013: fieldnotes/transcript
33 July Cabinet under the Future Brixton: Somerleyton
Road Project Part II report (86/13–14)
34 Brad Carroll, in conversation with Clare Melhuish,
design exhibition and public drop-in, Six Brixton,
28th Nov 2014
35 Brad Carroll, in conversation with Clare Melhuish,
Six Brixton, 28th May 2014
36 Somerleyton Road Brixton, Project Brief for the
Consultants 2014. Ovalhouse/Brixton Green/Igloo/
Lambeth:9
37 Stephen Jordan speaking at Bidders’ Day, information
event for prospective development managers
and architects at Six Brixton, 4th Dec 2013: fieldnotes/transcript
38 Workshop participant, non-residential uses workshop, Six Brixton, 27th Feb 2014: fieldnotes/transcript
39 Stephen Jordan, speaking at Bidders Day 2013
40 participant, non-residential uses workshop, 27th
Feb 2014
41 Non-residential uses workshop, 27th Feb 2014
42 Brixton Green website, Candidates for trustee
positions, statements 2013
43 Participant, non-residential uses workshop, 27th
Feb 2014
44 Based on Igloo’s Footprint assessment tool for sustainable investment, http://www.iglooregeneration.
co.uk/downloads/footprint.pdf
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