COMMUNITY INITIATIVES IN URBAN INFRASTRUCTURE
COMMUNITY INITIATIVES IN URBAN INFRASTRUCTURE

A.P. Cotton, M. Sohail and W.K. Tayler
Contents

ABBREVIATIONS ix

1 Introduction and background 1
   About this manual 1
   Background and scope of work 2

2 Infrastructure procurement 5
   Why community partnering? 7

3 The Cases 9

4 Lessons from the cases 11
   Roles and responsibilities 11
   Government procedures: a surprising amount of scope 13
   Accountability and transparency 15
   Whose money is it? 15
   How are decisions reached? 16
   Performance of community partnered procurement 17
      Cost 17
      Time 18
      Quality 18
   Wider benefits of community partnered procurement 20
   Constraints on community partnered procurement 21
   Institutionalising community partnered procurement 23

5 Guidelines for community partnered procurement 25
Boxes

Box G1. Community partnering 29
Box G2. Identifying the partners 30
Box G3. A planning process for infrastructure 30
Box G4. Roles for community groups 31
Box G5. Scope for partnering in procurement 31
Box G6. Identifying capacity for different roles 32
Box G7. The organisational status of community groups 33
Box G8. Identifying appropriate procedures 33
Box G9. Identifying procedures in urban government 34
Box G10. Cost estimation and access to finance 35
Box G11. Preparing to enter into agreements 36
Box G12. Selecting a contract type 37
Box G13. Negotiating a contract 38
Box G14. Documentation 39
Box G15. Sample form of agreement 40
Box G16. Managing community partnered micro contracts 41

Annex

Box 1. Procurement procedure in engineering departments of urban government 45
Box 2. Urban government procedures for awarding work to construct infrastructure 46
Box 3. Urban government arrangements for awarding contracts through competitive tendering 48
Box 4. Who is allowed to bid for urban government engineering works? 49
Box 5. Administrative and financial demands made on contractors by urban government 50
Box 6. The problem with cost estimates: who uses which cost? 51
Box 7. Working without government: community as promoter 52
Box 8. Community as promoter, government facilitates 53
Box 9. Community as partial promoter 54
Box 10. Community as advisers 57
Box 11. Community as partial engineer 58
Box 12. Community and NGO monitor a large Government contract
Box 13. Use of departmental works practice
Box 14. Community supplies labour to a private sector contractor
Box 15. Community as a labour-only contractor for government
Box 16. Community as contractors for urban government (Cochin)
Box 17. Community as contractors for urban government (Cuttack)
Box 18. Communities as contractor and manager for 150 government contracts
Box 19. The community contracting process in the NHDA, Sri Lanka
Box 20. The Government of Sri Lanka reviews and assimilates community management and contracting
Box 21. Government of Sri Lanka formally recognises community management and contracting
Box 22. NHDA Guidelines for community management and contracting
Box 23. A more complex process involving the community, NGO and a Governmental project unit
Box 24. Is the client getting value for money? The cost of intermediaries
Box 25. A modified process of Departmental Works using NGO as consultants
Box 27. The community construction contract in Cuttack, India.
Box 28. The contract used in the Departmental Works of SKAA
Box 29. A contract between three parties with a NGO as the partial consultant and partial contractor
Box 30. The contract used in the FAUP, Faisalabad, Pakistan
Photographs

Septic tank construction by community contractor in Colombo, Sri Lanka 4
Micro contractors improving secondary drainage, Cuttack, India 10
Community management of neighbourhood drain construction in Colombo, Sri Lanka 10
Community contractors construct a concrete lane, Cuttack, India 24
PMU staff offer technical support to community contractors, Cuttack, India 27
Community management of sewer construction, Faisalabad, Pakistan 29

Figure

5.1. Using the guidelines 28
Abbreviations

CBO Community based organisation
CDC Community Development Council
CMDA Calcutta Metropolitan Development Authority (India)
CMG Community Management Group
CSPU Clean Settlements Project Unit (Sri Lanka)
ED Engineering Department
FAUP Faisalabad Area Upgrading Project (Pakistan)
ICTAD Institute for Contractor Training & Development (Sri Lanka)
NGO Non government organisation
NHDA National Housing Development Authority (Sri Lanka)
OPP Orangi Pilot Project (Pakistan)
PMU Project Management Unit
PWD Public Works Department
Rs Rupees (local currency in India, Pakistan, Sri Lanka; £1~Rs55)
SKAA Sindh Katchi Abadi Authority (Pakistan)
SO Support Organisation
SoR Schedule of Rates